Vincent Della Morte, Gilberto de la Vega, Gustavo Gomez

Cristina Torres, Luis Serra Garcia, Hayk Manvelyan

SPRINT Plan - Wag More, Sprint 1 Plan, Due 2/13/17, Revision #1,

Revision Date: 1/24/17

Goal: Create the database, basic functionality, be able to create a profile, and create the Matching Algorithm

User Story 1: "As a user, I want my name in an organized Database, be able to signup and login, create my profile, upload photos/videos, answer questions and choose images to accurately match with other users, match with users based on location, and have a good Matching Algorithm."

Task 1: create the Database (time estimate: 10 hours)

Task 2: create the signup and login pages (time estimate: 2-3 hours)

Task 3: create the profile creation page (time estimate: 3-4 hours)

Task 4: implement the upload photo/video system (time estimate: 5 hours)

Task 5: make questions to help aid with Matching Algorithm (time est: 4 hours)

Task 6: create the interest image collage (time est: 3 hours)

Task 7: implement location services (time est: 3 hours)

Task 8: design the Matching Algorithm (time estimate: 4 hours)

Total for Sprint 1: 34-36 hours

Team roles:

- Vincent Della Morte: Product Owner, graphic designer, developer

- Gilberto de la Vega: Scrum Master, functionality master, developer

- Gustavo Gomez: Functionality master, developer

- Cristina Torres: Profile master, developer

- Luis Serra Garcia: Profile master, developer

- Hayk Manvelyan: Database master, developer

Initial task assignment:

- Vincent Della Morte: UX and graphic design, implement the Matching Algorithm

- Gilberto de la Vega & Gustavo Gomez: create the image collage and questions to aid with the Matching Algorithm, and create the upload photo/video system

- Cristina Torres & Luis Serra Garcia: create the signup and profile creation pages

- Hayk Manvelyan: create the Database, location matching services, and Sprint Report at the end

Burnup chart, scrum board, and scrum times coming soon (in second revision)